

Strategic Planning Events/Activities Milestones

Date	Event/Activity	Coordinating Instructions
NLT 15 February 2006	Army Contracting Agency Strategic Plan published and distributed complete	<ul style="list-style-type: none"> Initial distribution is in draft. Staffing comments due by 14 April 2006.
Mar/Apr 2006	Goal Owners Conduct Initial IPT	
22-23 May 2006	Quarterly Review and Assessment	
26 July 2006	Quarterly Review and Assessment	<ul style="list-style-type: none"> PARCs brief plan to develop their organizational Balanced Scorecard/Strategy Map
1-3 November 2006	Annual Strategic Planning Workshop and Quarterly Review and Assessment	<ul style="list-style-type: none"> PARCs Brief Balanced Scorecard to include strategic objectives Roll out ACA plan to change Metrics reporting format
24 January 2007	Quarterly Review and Assessment	<ul style="list-style-type: none"> Formal transition from current Review and Assessment format to Balanced Scorecard based format
18 April 2007	Quarterly Review and Assessment	
18 July 2007	Quarterly Review and Assessment	
6-7 November 2007	Annual Strategic Planning Workshop	